CONTRACT* 62296

GENERAL NOTES FOR STAGING:

L. ALL TRAFFIC. CONTROL DEVICES SHALL CONFORM TO THE LATEST
EDITION OF THE STATE OF ILLINOIS MANUAL ON UNIFORM TRAFFIC
CONTROL DEVICES FOR 'STREETS & HIGHWAYS, AND SHALL BE IN
PLACE BEFORE ANY WORK IS STARTED.

2. ALL TEMPORARY PAVEMENT MARKING & REMOVAL WILL BE PAID
FOR SEPARATELY ACCORDING TO THE APPLICABLE PAY ITEMS
SHOWN IN THE SUMMARY OF - QUANTITIES.

3. REMOVE EXISTING PAVEMENT MARKINGS IF IN CONFLICT WITH
THE TEMPORARY PAVEMENT MARKINGS FOR TRAFFIC CONTROL
AND PROTECTION PLANS AND SHALL BE PAID FOR AS PAVEMENT
MARKING REMOVAL. SQUARE METER  TEMPORARY PAVEMENT
MARKINGS SHALL BE PROVIDED FOR ALL LOCATIONS AS SHOWN
ON THE CONSTRUCTION STAGING PLANS OR AS DIRECTED BY THE
ENGINEER,

4. THE CONTRACTOR SHALL MAINTAIN A MINIMUM OF ONE THROUGH
TRAFFIC LANE IN EACH DIRECTION THROUGH THE PROJECT. AREA
AT ALL TIMES.

5. THE EXACT NUMBER, LOCATION AND SPACING OF ALL SIGNS AND
i TRAFFIC CONTROL DEVICES MAY BE ADJUSTED TO FIT FIELD
CONDITIONS AS DIRECTED BY THE ENGINEER.

6. THE CONTRACTOR SHALL PROVIDE ADEQUATE TEMPORARY
DRAINAGE & EROSION PROTECTION FOR THE DURATION OF
THIS PROJECT.

7. THE ENGINEER MUST CONTACT THE TRAFFIC CONTROL
SUPERVISOR AT (847) 705-4470, 72 HOURS PRIOR
TO PLACEMENT OF TEMPORARY TRAFFIC CONTROL DEVICES.

10.

11.

PRE-STAGE (IL. RTE. 23):

CONSTRUCT PROPOSED TEMPORARY DRIVEWAY CULVERTS L
ON THE WEST SIDE OF IL 23 AS SHOWN ON PLANS.

REMOVE EXISTING DRIVEWAY CULVERTS ON THE WEST SIDE

OF IL 23.AS SHOWN ON PLANS. 2.
REMOVE EXISTING AGGREGATE SHOULDER FOR PROPOSED 3.
TEMPORARY PAVEMENT.

CONSTRUCT TEMPORARY WIDENING ON WEST SIDE OF IL 4.
ROUTE 23 (SOUTH BOUND).. ‘

PLACE TEMPORARY EMBANKMENT AS DIRECTED BY 5.
ENGINEER AS SHOWN ON PLANS

MAINTAIN. EXISTING TRAFFIC IN ACCORDANCE WITH 6.
STANDARD - 701326. ANY OPERATION WHICH REQUIRES LANE

CLOSURE SHALL BE DONE IN ACCORDANCE WITH 1.
STANDARDS 701201, 701701, ‘

INSTALL TEMPORARY EROSION CONTROL MEASURED

ALONG IL 23.
8.
9.
STAGE I (IL. RTE. 23)
10.
SHIFT IL 23 TRAFFIC TO WEST AS SHOWN ON PLANS AND
STAGING TYPICAL SECTIONS. 11.

INSTALL TEMPORARY CONCRETE BARRIER AS ‘SHOWN ON PLANS.

PLACE TEMPORARY STRIPING, SIGNING, AND BARRICADES
BEFORE STAGE 1 CONSTRUCTION BEGINS.

REMOVE EAST HALF OF EXISTING PAVEMENT AND EXISTING
PIPE CULVERTS AS SHOWN ON' PLANS.

CONSTRUCT PROPOSED STORM SEWER AS SHOWN ON
PLANS. -

PERFORM EARTH EXCAVATION AS SHOWN ON PLANS.

PLACE PROPOSED AGGREGATE SUBGRADE, PROPOSED HMA BASE
COURSE, PROPOSED HMA BINDER COURSE AND PROPOSED HMA
SHOULDER ON NORTH BOUND IL ROUTE 23 BEFORE OPENING T0
TRAFFIC.

CONSTRUCT TEMPORARY WIDENING ON EAST SIDE OF IL ROUTE 23.

PLACE EMBANKMENT AS DIRECTED BY THE ENGINEER AS
SHOWN ON PLANS.

PROVIDE TEMPORARY SEEDING FOR AREAS OF WORK.
MAINTAIN EXISTING TRAFFIC ON SOUTH BOUND LANES.

ANY OPERATION WHICH REQUIRES LANE CLOSURE SHALL
BE DONE IN ACCORDANCE WITH STANDARD 701201, 701701
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STAGE II {IL. RTE. 23}

SHIFT IL 23 TRAFFIC TO EAST (NEWLY CONSTRUCTED
PAVEMENT 'IN STAGE 1) AS SHOWN ON PLANS AND
STAGING TYPICAL SECTIONS.

REMOVE TEMPORARY CONCRETE BARRIER AS SHOWN ON PLANS,

PLACE TEMPORARY STRIPING, SIGNING, AND BARRICADES
BEFORE STAGE 2 CONSTRUCTION BEGINS.

REMOVE REMAINING WEST HALF OF EXISTING PAVEMENT,
AND EXISTING PIPE CULVERT AS SHOWN ON PLANS.

CONSTRUCT PROPOSED STORM. SEWER AS SHOWN ON
PLANS

PERFORM EARTH EXCAVATION AS SHOWN ON PLANS.

PLACE PROPOSED AGGREGATE SUBGRADE, PROPOSED HMA
BINDER COURSE, PROPOSED HMA BASE COURSE AND HMA
SHOULDER ON SOUTH BOUND IL ROUTE 23 BEFORE OPENING
TO TRAFFIC.

CONSTRUCT COMBINATION CONCRETE CURB AND GUTTER
AS SHOWN ON PLANS ON WEST SIDE OF IL RTE. 23

PLACE EMBANKMENT AS DIRECTED BY THE ENGINEER AS
SHOWN ON PLANS.

PROVIDE TEMPORARY SEEDING FOR AREAS OF WORK.
MAINTAIN EXISTING TRAFFIC ON NORTH BOUND  LANES.

ANY 'OPERATION WHICH REQUIRES LANE CLOSURE SHALL
BE DONE IN ACCORDANCE WITH STANDARD 701201, 701701,
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